

Operations & Information Management

Medical Care Advisory Committee (MCAC)

John Supra, Deputy Director

September 10, 2014

Eligibility Major Release

- **Major Release Planned for October 2014**
 - Moves MAGI members from MEDS to Cúram
 - Shifts worker activity from MEDS to Cúram
- **Major Features**
 - Automation of application processing
 - New online features for citizens (updates/reviews)
- **Next Steps**
 - Migration of non-MAGI categories
 - Complete decommissioning of MEDS

MMIS Replacement Project

- **Project Strategy**
 - Administrative Services (“ASO”)
 - Reporting & Data Analytics
 - Operational Data Store (“ODS”)
 - Provider Enrollment & Management
 - Finance & Administration
- **Project Update & Status**
 - CMS project plan/update submitted
 - Planning two major RFPs (late 2014/early 2015)
 - Reporting & Data Analytics
 - Administrative Support Organization (ASO)

ICD-10 Updates

- **ICD-10 Compliance Date**
 - CMS moved compliance date to October 1, 2015
 - Adjusting DHHS project plan
- **Opportunities**
 - **Considering improving ICD-10 approach**
 - Goal to minimize risk to payment for providers
 - **Levering progress of MMIS project**
 - Testing methods and automation
 - EDI infrastructure
 - **Extended testing period**