

SOUTH CAROLINA

Healthy Connections



Health Outcomes Programs

Medical Care Advisory Committee (MCAC)

Nathaniel Patterson, Program Manager

July 8, 2014

Status Update

May – June 2014

- *Public comment period*
- *600+ questions & comments submitted*

June – July 2014

- *Incorporated edits based on public comments received and meetings conducted with stakeholders (CCIG, MCOs, etc.)*
- *Submit to MCOs for signature*
- *Submit signed copies to CMS*

July 1, 2014

- *Effective date*



Moving Forward

July 2014 – January 2015

- *Finalize supplemental materials (i.e., Policy Manuals & Technical Business Requirements)*
- *Recruit and train additional internal SCDHHS staff*
- *Conduct monthly/quarterly SCDHHS-MCO meetings in preparation for implementation of new contractual requirements (e.g., Reporting, Regional Networks, etc.)*

